



Woods Hole, Martha's Vineyard and Nantucket Steamship Authority

Posted March 5, 2026 1:45 PM

STEAMSHIP AUTHORITY IT EXECUTIVE STEERING COMMITTEE

Monday, March 9, 2026 - 2:00 PM

VIRTUAL MEETING ONLY

NOTE: This meeting will be virtual only; however, the public may participate virtually in the meeting, including Public Comment, by going to <https://us02web.zoom.us/j/82237237267> or by going to zoom.us and using meeting ID 822 3723 7267. Participants can also use the same meeting ID and join telephonically by calling one of the following numbers: (669) 900-6833, (346) 248-7799, (929) 436-2866, (253) 215-8782, (301) 715-8592, or (312) 626-6799.

AGENDA

- Item No. 1** **Public Comment**

- Item No. 2** **Approval of Minutes**
 - a) February 27, 2026

- Item No. 3** **Project Update**

- Item No. 4** **Project Budget and Procurement**

- Item No. 5** **Public Comment**



TRUE NORTH
STRATEGY + TECHNOLOGY INITIATIVE

March 9, 2026 | IT Executive Steering Committee

Res System Preliminary Budget



Category	Total	Capital	Operating	Expense	Ordered	Status
E-DEA Reservation System	\$5,779,484		\$5,779,484	Amortization	Yes	In Progress
SYSTEM INTEGRATIONS						
<i>Bulk Shipper's Portal*</i>	\$733,000	\$733,000		Depreciation	Yes	In Progress
<i>Data Migration*</i>	\$33,000		\$33,000	Direct	Yes	Discovery
Travel Alerts & Notifications	\$124,000		\$124,000	Amortization	Yes	In Progress
Accounting System	\$100,000		\$100,000	Direct	Yes	In Progress
<i>Website Integration*</i>	\$120,000	\$120,000		Depreciation	Partial	In Progress
<i>Standby Integration*</i>				Discovery	Discovery	Discovery
IT Staff Support & Augmentation	\$275,000	\$275,000		Depreciation	Yes	In Progress
SYSTEM INTEGRATIONS TOTAL	\$1,385,000	\$1,128,000	\$257,000			
<i>* Indicates estimated cost</i>						

Res System Preliminary Budget

Category	Total	Capital	Operating	Expense	Ordered	Status
THIRD PARTY SOFTWARE *	\$40,000		\$40,000	Amortization	Partial	Discovery
PROJECT MANAGEMENT						
IT Project Management & Support	\$208,000	\$208,000		Depreciation	Yes	In Progress
EDEA System Project Management	\$400,000		\$400,000	Amortization	Yes	In Progress
<i>Change Management & Support*</i>	\$442,000		\$442,000	Direct	Partial	In Progress
Training	\$100,000		\$100,000	Direct	Yes	Discovery
PROJECT MANAGEMENT & TRAINING TOTAL	\$1,150,000	\$208,000	\$942,000			
<i>* Indicates estimated cost</i>						

Res System Preliminary Budget



Category	Total	Capital	Operating	Expense	Ordered	Status
HARDWARE						
Scanners (Hand-Held & Fixed)	\$355,000	\$355,000		Depreciation	Partial	In Progress
Network Equipment	\$460,000	\$460,000		Depreciation	Yes	In Progress
Computers	\$200,000	\$200,000		Depreciation	Yes	In Progress
HARDWARE TOTAL	\$1,015,000	\$1,015,000				
TOTAL PRELIMINARY BUDGET ESTIMATE	\$9,369,484	\$2,351,000	\$7,018,484			
Additional Infrastructure Upgrades	\$623,000	\$144,000	\$479,000		Partial	In Progress
TOTAL	\$9,992,484	\$2,495,000	\$7,497,484			